
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 12/01/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14379-12-M00-0

Estimate Summary By Project

Estimate Number: 0015

01/07/2014

Contract Location: Time Allowed:

INTERSECTION IMPROVEMENTS ON SR 141 (BETHELVIEW RD) AT SR 9.

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

07/20/2012

08/03/2012

08/29/2012

09/04/2012

09/24/2012

00/00/0000

00/00/0000

604 Days

04/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 01   

Elapsed Calender Days:

Percent Time: 80.13

484 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$5,025,267.99

$4,633,414.52

$3,460,339.62

31.14%

Counties:

Forsyth

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007999      $5,025,267.99 $4,633,414.52 $3,460,339.62 31.14% $58,359.51

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 12/01/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14379-12-M00-0

Estimate Summary By Project

Estimate Number: 0015

01/07/2014

Project Number: 0007999      SR 141/BETHELVIEW ROAD @ SR 9/ATLANTA HWY FORSYTH COUNTY

 

CSSTP-0007-00(999)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,251,942.72 $1,205,255.11 $46,687.61

Non-Participating $312,985.65 $301,313.75 $11,671.90

Total Earnings $1,564,928.37 $1,506,568.86 $58,359.51

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,564,928.37 $1,506,568.86 $58,359.51

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,564,928.37 $1,506,568.86

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $58,359.51

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 12/01/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14379-12-M00-0

Estimate Summary By Project

Estimate Number: 0015

01/07/2014

Project Number 0007999      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0270 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  58.000 2.250

 80.000 6.750

 

 

9.000 $540.00 $720.00

0305 167-1500     WATER QUALITY INSPECTIONS MO  19.000 15.000

 300.000 1.000

 

 

16.000 $300.00 $4,800.00

Category Amount: $840.00 $5,520.00

Category Number: 0020 DRAINAGE

0325 550-1180     STORM DRAIN PIPE, 450 MM, H 0.3 - 3 M LM1 1,442.000 1,132.891

 120.420 22.590

 

 

1,155.481 $2,720.29 $139,143.02

0330 550-1240     STORM DRAIN PIPE, 600 MM, H 0.3 - 3 M LM1 75.000 2.440

 207.950 66.070

 

 

68.510 $13,739.26 $14,246.65

0365 668-1100     CATCH BASIN, GP 1 EA  21.000 7.500

 1875.000 .500

 

 

8.000 $937.50 $15,000.00

0375 668-2100     DROP INLET, GP 1 EA  19.000 3.000

 1500.000 1.000

 

 

4.000 $1,500.00 $6,000.00

Category Amount: $18,897.05 $174,389.67

Category Number: 0010 ROADWAY

0420 310-1101     GR AGGR BASE CRS, INCL MATL MG  22,182.000 4,153.260

 15.570 33.660

 

 

4,186.920 $524.09 $65,190.34

0430 210-0100     GRADING COMPLETE - LS  1.000 .550

 700072.100 .050

CSSTP-0007-00(999)

 

.600 $35,003.61 $420,043.26



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 12/01/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14379-12-M00-0

Estimate Summary By Project

Estimate Number: 0015

01/07/2014

Project Number 0007999      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0450 150-1000     TRAFFIC CONTROL - LS  1.000 .534

 132887.110 .016

CSSTP-0007-00(999)

 

.550 $2,126.19 $73,087.91

0455 318-3000     AGGREGATE SURFACE COURSE MG  1,633.000 257.162

 14.250 67.970

 

 

325.132 $968.57 $4,633.13

Category Amount: $38,622.46 $562,954.64

Category Number: 0080 WATER & SEWER RELOCATION

0815 615-1000     JACK OR BORE PIPE - LM1 26.000 31.700

 1020.000 .000

STEEL, 900 MM 13 MM THK

 

31.700 $.00 $32,334.00

Category Amount: $0.00 $32,334.00

Project Total Amount: $58,359.51 $1,564,928.37


